AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT [ AT Eo%e 2
2. AMENDMENT/MODIFIGATION NO. 3. EFFEGTIVE DATE 4. REQUISITION/PURGHASE REG. NO. 5. PROJECT NO. grapplionbia
Q007 06/27/06
6. ISSUEDBY CODE 7. ADMINISTERED BY (ifother than item 8)  CODE
U.S. EPA Region Vi
PLMG/RFMB/AAMS
901 North 5th Street
Kansas City, KS 66101
3. NAME AND ADDRESS OF CONTRACTOR (No, siraot, county, State ondl 2P Gore) ) |EA  AMENDMENT OF SOLICITATION NO.
CH2ZM HILL, INC. 98, DATED (SEE 1764 11)
1160 112TH AVENUE, N.E.
Bellevue, WA 98004 7 TiaA. MODIFIGATION OF CONTRAGTIORDER
NO.
68-37-04-01 TO# 14
10B. DATED (SEE ITEM 13}
CODE_FACILITY CODE ] 09/29/04

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
[] The above numberad sclicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offars [ ]is extended, {] Is not extended,

Offers must acknowledge 1pt of this gment prior to the hour and date spesified in the soliclation or as amendad, by one of the following methods:
{a) By completing Hems 8 and 15, and returning copies of the amendment; {b) By acknowledging recelpt of this amendment on each copy of the offer
submitted; or {¢) By separate letter or telegram which includes a rofi to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDG-

MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
IN REJECTION OF YOUR OFFER. If by virtue of this amendment you deslre to change an offer already submitied, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendiment, and Is received prior to the opening hour and date specified.

12, ACCOUNTING AND APPROPRIATION DATA (i requirad}

N/A

13. THiS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MORIFIES THE CONTRACT/ORBER NO, AS DESCRIBED IN ITEM 14,

) A THIS CHANGE ORDER IS ISSUED PURSUANT TO: {Specify authority} THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CON-
TRAGT OROER NG, IN ITEM 10A

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes In paying office,
apprapriation date, oiv) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

c. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TG AUTHORITY OF:

3. OTHER (Specify type of modification and authority}

E. IMPORTANT: Contractor [X }is not, {1is required to sign this document and return
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UGF section headings, Including ? act subjact matter whore foasible.)

copies to the issulng office.

The purpose of this modification is correct funding amount and figures reflected in Mod 0006 new spreadsheet,

Except as provided herein, all terms and conditions of the documant referenced in Itam 9A or 104, as heretofore changed, remains unchanged anct in full force
and effect,
15A. NAME AND TITLE OF SIGNER (7yps or print) 18A. NAME AND TITLE OF CONTRACTING QFFICER {Type or print)

YOLANDA M. NERO

DATE SIGP&ED

(Signatura of person authorized to sign) @ 37 i) {f)

NSN 7540-01-152-8070 30105 “ STANDARD FORM 30 (REV 10-83]
PREVIOUS EDITION UNUSABLE Prescribad by GSA
FAR (48 CFR} 52.243

158, CONTRACTOR/QFFEROR 15C  DATE SIGNED




Canyon Creek Treatability Study, Water Treatment Technical Assistance and
Gem Portal EE/CA Oversight

Contract: 68-87-04-01, Task Order: 0014, Mod: 0007

Summary Information

Title: Canyon Creek Treatability Study, Water Treatment
Technical Assistance and Gem Portal EE/CA
Oversight

Periocd of Performance: From: 08/29/04
To: 03/30/07

Award Date: 08/29/04

Total Funding: $892,115.00

Funding Breakout

Acct.Info Funding Category Amount
FY2004 - QIC094 Cost Ceiling 5190, 898. 00
"""""""""""""" rotal:  $450,898.00
FY2004 - QJCO%5 Cost Ceiling 550, 000.00
“““““““““““““““ retal:  $50,000.00
FY2004 - QJC10l Cost Ceiling $20,000.00
"""""""""""""" retal:  $20,000.00
Fy2005 - QLC117 Cost Ceiling 588,818.00
______________ rotal:  $88,818.00
FY2005 - QLC124 Cost Ceiling $142,389.00
""""""""""""""" rotal:  $142,399.00
FY2006 - QNCO13 Cost Ceiling $100,000,00
""""""""""""" rotal:  $100,000.00

{M] - Modified
[A] - Added

Attachments
The following item(s) have been modified:

Document WorkPlan Amendment 2 Rev 1 Approval was modified.
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WorkPlan Amendment 2 Rev 1 Approval

Contract: 68-57-04-01, Task Order: 0014, Mod: 05007

Correction of MOD (006 Spreadsheet

As shown in the attached spreadsheet, funding in the amount of $892,115.00 is currently
available for this Task Order. If the contractor anticipates incurring expenses in
excess above the approved Work Plan amount and current available funding, Contractor shall
notify the contracting officer and get a written authorization.

OLD SPREADSHEET

Task Order Site Name Work Plan Available
Number Approved Amount Funding

G14-RD-RD-102Q

Canyon Creek

$661,895.45

$822,115.00

014-RD-RDP~105G | Water Treatment $129,559.33 £20,000.00
014~RD~RD-103K | Gem Portal $55,599.52 550,000.00
TOTALS 5847,054.43 $892,115.00
NEW SPREADSHEET
Tazsk Order Site Name Work Plan Available
Humber Approved Amount Funding

014-RD-RD-1020 | Canyon Creek $1,274,919.00 $765,097.90

To be Closed out $126,114.45

($126,114.45)

014-RD-RD~105G | Water Treatment

014-RD-RD-103K | Gem Portal To be Closed-Out $803 .58
(203.58)
TOTALS $1,401,937.03 $892,115.00

Remaining available funds from the Gem Portal sub-site in the amount of $49%,096.42 and
$57,018.03 of Canyon Creek’s available funds shall be transferred and applied to Water
Treatment sub-site outstanding balance of ($106,114.45) in order to close out this sub-
site.
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